
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:36 AM
Run date

Time

Reviewer: Awal, Mohammad 03-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1013 Date: 12-Feb-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 618

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Transversal Indications , work on the
skirt , work on the doubler plates , & work on miscellaneous activities . They started at 7:00 AM.

Carlos & Jose had to work on house keeping . Crews had to clean , vacuum , pull out of the site the
excess materials , assemble , disassemble working platforms where is required , & work with the other
crews . They started at 7:10 AM.

Randy & Kyle had to work on the skirt . Crews had to complete welding the North West corner with the
North center plate . They had to prepare their tools , equipments, connect the power lines . They were
done at 7:20 AM.

Randy had to clean , grind , heat , & weld . He started at 7:25 AM. Randy had to stop twice in order for
bernie to inspect the weld & MT the root pass . He was done at 2:00 PM.

After that , crews had to mobilize & set their tools , equipments, reroute the power lines to the North
West corner & plate . They were done at 2:30 PM.

Randy had to align the plates . He had to clean the plate surfaces , weld donut plates , set the
adjustment brackets , drive drift pins . He was done at 4:00 PM.

Then , Randy had to clean , grind , heat , & weld . He started at 4:10 PM.

Richard , Donald , Ernest , Guowu , Paul , & Zach had to work on the Transversal Indications on the
Electro Slag Weld . Crews had to prepare their tools , equipments , wait for the steel to reach the required
temperature . They were done at 7:30 AM.

Richard had to work on Joint G . Face A between 3 & 9 meters . He had to clean , grind , heat , & weld
. He started at 9:00 AM. He was done at 3:00 PM.

In addition to that , he had to work with his crews in all areas & work with the QA & QC .

Donald had to work on Joint M . Face B between 3 & 9 meters . Donald had to clean , grind , heat , &
weld . He started at 8:00 AM.

Ernest had to work on Joint L . Face A between 3 & 9 meters . Ernest had to clean , grind , heat, & weld
. He started at 8;10 AM.

Wu had to work on Joint M. face A between 9 & 13 meters. Wu had to clean , grind , heat , & weld . He
started at 8:15 AM. He was done welding at 3:30 PM.

After that , Wu had to clean & grind the weld . He started at 3:45 PM.
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Paul & Zach had to work on the heating blankets , monitor the heat , supply materials , & work with the
other crews . They started at 7:10 AM.

In addition to that , Zach had clean & grind for all crews & where is required

Joe , Simon , Bernie , & Bonifacio were on the site . They had to work with the crews , VT , MT , & UT
the welds . Check Joe & Simon 's report for the welders detailed activities .

( For the Transversal Indications . For Richard , Donald , Ernest ,Guowu , Paul , & Zach 8.0 Regular
Hours & 2.0 Hours Over Time . )

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Julian & Aaron had to work on the West shear plate , on Joint V ( CCO Work ) . Crews had to lift , set
the doubler plates , drive drift pins to align the holes , install temporary rods , bolts , measure the outside
gap in order to order new shim . They started at 7:15 AM. Crews were done at 10:00 AM.

After that , crews continued to drill the 32 mm. holes . They started at 10:20 AM. Julian left at 10:30
AM. Zach Joined Aaron on the CCO work at 10:20 AM.

Aaron & Zach continued to drill the holes to the end of the shift . Zach left to work with the welders at
10:30 PM. Aaron was done at 3:00 PM. Aaron had to wrap up his tools & equipments . He left at 3:20 PM.

( For the CCO Work . For Julient & Zach 3.0 Regular Hours . For Aaron 8.0 regular Hours )

Ballard Diving crews came to the site at 6:50 AM. Alex , Bill , & Todd had to work on the fender
panels . Crews had to prepare their tools , gears , & air supply hoses , they were done at 8:00 AM.

Alex was the 1st diver to put his gear on . Alex had to work on the East side rib panels with the footing
walls . He had to drill , install , & tighten the anchor bolts . He went into the water at 8:10 AM. He came out
at 11:50 AM.

Bill was the 2nd diver to go into the water at 12:45 PM. He continued to work on the East side rib
panels . Bill came out at 2:45 PM.

Ballard Diving crews were done at 2:50 PM. They had to wrap up their gears , air hoses , & tools . They
left at 3:15 PM.

Dutra crews came to the site at 6;50 AM. Crews had to work on the fender slab forms & work on house
keeping they started at 7:00 AM.

Ron & Ben had to work on the slab forms . Crews had to work on the East side . They started at 7;15
AM. Crews had to set the 0.1 X 0.15 meter joists at 0.4 meter at center , secure with nail , & set the
plywood . Crews were done at 3:00 PM.

Robert , Sam , & Luke had to work on house keeping . Crews had to pull out of the site the excess
materials , working platforms , tensioning rods , plates , & the lumbers . They started at 7:15 AM. Crews
were done at 3:00 PM.

Steve had to work on the barge rigging materials from the site . Dan had to operate the Bucyrus crane .
Dutra crews had to wrap up their tools & equipments . Crews left at 3:15 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

JNM JULIENT POULKIronworker 3.00 0.00 0.00 3.00

GEN AARON KENTIronworker 8.00 0.00 0.00 8.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

FOR RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00
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